




LEONARDO DA VINCI
Community Vocational Training Action Programme
Second phase: 2000-2006

ILTOF
Innovative Learning and Training On Fracture

Fifth Meeting

Venice, Italy – October 15, 2008



2008-10-15

ILTOF
Fifth
Meeting

Project
I/06/B/F/PP-
154069




Agenda

9.00 **Opening**

- Welcome to the Participants (G. Borzi)
- Brief overview on the progress of the ILTOF Project (A. Carpinteri)
- Work Package 1: Coordination
- Work Package 5: Products testing
- Work Package 6: Evaluation and tuning
- Work Package 7: Dissemination
- Organization and scheduling of new activities

17.00 **Closure**



2008-10-15


*ILTOF
Fifth
Meeting*

*Project
I/06/B/F/PP-
154069*



Brief overview on the progress of the ILTOF Project

A. Carpinteri
Politecnico di Torino





2008-10-15

*ILTOF
Fifth
Meeting*

*Project
I/06/B/F/PP-
154069*

ILTOF Project: Conceptual outline



2008-10-15

ILTOF
Fifth
Meeting

Project
I/06/B/F/PP-
154069



Active Work Packages

- **WP1: Coordination**

WP Leader: **POLITO**

From October 1, 2006 to November 30, 2008

- **WP5: Testing**

WP Leader: **ESIS**

From May 1, 2007 to September 30, 2008

- **WP6: Evaluation and tuning**


WP Leader: **ITWM**

From March 1, 2008 to November 30, 2008

- **WP7: Dissemination**

WP Leader: **ESIS**


From October 1, 2006 to November 30, 2008



2008-10-15

*ILTOF
Fifth
Meeting*

*Project
I/06/B/F/PP-
154069*



WP1: Coordination

PERIOD: from October 1, 2006 to November 30, 2008

WP Leader: POLITO

Expected results

General activity related to the Project coordination.

Achieved products/results


- (1) Collection of the presentations delivered during the meetings by the Partners and upload on the Project web-site.
- (2) Scheduling of the meetings and coordination of the Partners' activities.
- (3) Organization of the Opening Conference of the Project.
- (4) Organization of the Closing Conference of the Project, in collaboration with TCN.

2008-10-15

*ILTOF
Fifth
Meeting*

*Project
I/06/B/F/PP-
154069*





WP5: Products testing

PERIOD: from May 1, 2007 to September 30, 2008

WP Leader: ESIS

Expected results

- (1) Testing of the effectiveness of the produced material, from both the training and the technology viewpoints.
- (2) The selected end-users will test the educational material and the production methodologies.
- (3) The data will be collected in a specific form described in the test plan (i.e. questionnaires, interviews, reports concerning the use of the web-site and of the training resources, etc.).

Planned activities


Realization of a summary report.

2008-10-15

ILTOF
Fifth
Meeting

Project
I/06/B/F/PP-
154069





WP6: Evaluation and tuning

PERIOD: from March 1, 2008 to November 30, 2008

WP Leader: ITWM

Expected results

- (1) Final evaluation of the courses and the adopted technologies.
- (2) The educational effectiveness and the efficacy of the adopted technology will be evaluated. Possible adjustments, integrations and modifications to the produced material will be made.

Planned activities

Realization of a summary report.

2008-10-15

*ILTOF
Fifth
Meeting*

*Project
I/06/B/F/PP-
154069*


WP7: Dissemination

PERIOD: from October 1, 2006 to November 30, 2008

WP Leader: ESIS

Expected results

- (1) Opening and Closing Conferences.
- (2) International seminars.
- (3) National meetings.
- (4) Written contributions in specialized press, technical journals and newsletters.
- (5) Direct mailing to partners, customers, and external coworkers.
- (6) Advertisement of the project results.



2008-10-15

*ILTOF
Fifth
Meeting*


*Project
I/06/B/F/PP-
154069*



Achieved products/results

(1) Project web-site featuring the following content:

- Introduction to the ILTOF Project and List of Partners;
- Documents
 - Minutes of the meetings with related enclosures;
 - Dissemination activities: Opening Conference;
- Results of the ILTOF Survey;
- Library (collection of scientific papers on Fracture Mechanics and Structural Integrity);
- List of “Fracture Mechanics People” including 20 experts;
- List of other training initiatives.



2008-10-15


*ILTOF
Fifth
Meeting*

*Project
I/06/B/F/PP-
154069*



Achieved products/results

- (2) Link to the ILTOF web-site on the Partners' web-sites.
- (3) A first phase project leaflet has been produced and sent to:
 - The Italian researchers of Structural Mechanics and Structural Design.
 - Members of the ESIS, ICF and IA-FraMCoS Associations (nearly 2000 potential end-users).
- (4) Opening Conference (FraMCoS-6).
- (5) Closing Conference (TCN-CAE 2008)
- (6) Project advertisement on the IGF Newsletter No. 3, on ESIS newsletter and on the IGF and ESIS web-sites.
- (7) One full-page Project advertisement on: "The Parliament Magazine - 12th November Edition 2007 On Education".



2008-10-15

ILTOF
Fifth
Meeting

Project
I/06/B/F/PP-
154069

